08/23/2005 Joint School Bldgs,
H

AGENDA

COMMITTEE ON JOINT SCHOOL BUILDINGS

August 23, 2005 7:00 PM
School Cmte., Members Herbert, Aldermanic Chambers
Langton, Beaundry, Perry, Kelley City Hall (3" Floor)
Aldermen Roy, Porter, DeVries,
Garrity, Thibault

1. Chairman Herbert calls the meeting to order.

2. The Clerk calls the roll.

3. Update on the School Facilities Improvement Project.

4. Ifthere is no further business, a motion is in order to adjourn.
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Monthly Report — August 2005

City of Manchester
Joint Schoo! Building Committee Meeting: August 23, 2005
School Facilities mprovement Project

1.0 Budget:
¢ Budget overview sunumary attached.

2.9 Schedule:
s  Project schedule overview attached.

Activity Summary:

The new Central High School classroom addition, science labs and the connector and the Memorial High School
classroom addition are nearing completion (punchlist) and have been in student use since April. Southside Middle
School and Hillside Middle School classroom additions are nearing completion and will be available for use by the
start of school. The Central High School garage is nearing and will be available for use by the faculty. Site
restoration for Memorial High School, Hillside Middle School and Southside Middle School has been progressing
and is nearing or at completion. Abatement activities are complete at Green Acres Elementary School, Bakersville
Elementary School, McDonough, Wilson Elementary School, Beech Street Elementary School and Central High
School. The first day of school for principal — August 22; the teacher’s workshop day is September 2; and the first
day of school for students — September 6. There is ongoing contact with local utility companies (Keyspan, PSNH,
DPW and Verizon) to coordinate work efforts, shutdowns, cutovers, etc. There is ongoing contact with local
building inspectors and fire department for inspections, etc. There is ongoing contact with school principals for user
review/approval of final material color selections and furniture selection (specialty areas, etc.).

3.0 Previous Months Progress (23 June 05— 17 August 2005):
¢  Central High School
o James Building Cafeteria Abatement Complete
Elevator Cab in Practical Arts Ongoing
Interior Painting {Renovation) Ongoing
Stairwell Rubber Flooring Installation Complete
O1d James {Levels One & Two) — Complete
Classical/PA Fire Protection Nearly Complete
o Punchiist Ongoing
¢  West High School

o0 000

o Ceiling Installation Nearly Complete

o Interior Painting Nearly Complete

o Restroom ADA Upgrades Nearly Complete |
o New Showers/Locker Rooms Nearly Complete
o Roof Replacement Nearly Complete

o Fintube Radiation Replacement Nearly Complete
¢  Memorial High School

o  Punchlist Classroom Addition — Nearly Complete
Reroofing Nearly Complete
Mini-Gym Nearly Complete
Classroom Renovations into Science Labs Ongoing
Existing Gymnasizm Floor Installation Ongoing

o Interior Renovation MEP Ongoing
«  Hillside Middle School

C 0o 00
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Interior Painting Nearly Complete
Special Education Classrooms Nearly Complete
Final MEP Ongoing

Southside Middle School

o Interior Painting Nearly Complete

o Special Education Classrooms Nearly Complete

¢ Final MEP Ongoing
MST

o VAV Box Installation Complete

o Electrical & Control Wiring Instalfation Complete

o Overhead Door Installation Complete
Parkside Middle School

o  Rooftop Ductwork Nearly Complete

o Punchlist
Wilson Elementary School

o MEP Installation Ongoing

o  Flooring Instailation Nearly Complete

o Interior Painting Ongoing

o Ceiling Grid Installation Ongoing
Beech Street Elementary School

o Abatement Complete

o Flooring Installation Nearly Complete

o Classroom Furniture Move {In) Ongoing

o Gym Floor Installation Ongoing

o Exterior Curtainwali Replacement Ongoing
Hallsville

o Inmterior Painting Ongoing

o MEP Installation Ongoing

o Door Installation Ongoing
Weston Elementary School

o Restroom Partition Replacement Complete
Parker Varney

o Ductwork Installation Nearly Complete

¢ Interior Painting Ongoing
Bakersville Elementary School

o Abatement Coniplete

¢ VCT Flooring Nearly Complete

o MEP Installation Ongoing

o Exterior Masonry Restoration Ongoing

o Boiler Assembly Complete

o Mechanical Ductwork Installation Ongoing
Northwest Elementary School

o Flooring Installation Complete

o Thr-Wall Flashing Nearly Complete

Green Acres Elementary School

Q
&
O

Flooring Installation Nearly Complete
Electrical Instaliation Nearly Complete
Interior Painting Nearly Complete

McDonough Elementary School
Exterior Curtainwall Replacement (Bast Wall) Complete
Exterior Cartainwall Replacement (South Wall) Nearly Complete

o]
o

DMIM
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Exterior Curtainwall Replacement (North & West) Ongoing
Abatement Complete
VCT Flooring Nearly Complete
Interior Pamting Nearly Complete
MEP Nearly Complete
o Restroom Partition Installation Complete
Safety Meetings Ongoing
OCIP Enroliment Ongoing
Ongeing Weekly Project Status Meetings
Code Review/Approval Meetings with Manchester Building & Fire Department (ouly as needed)
Manchester Resident Employment Report (attached)

C C o oo

4.0 Upcoming Activities (18 August 2005 — 21 September 05):
e Principals return to school on August 22; Students return is September 6"
¢  Central High School

o Practical Arts Elevator Cab Installation Complete
o Classical/PA Fire Protection Complete
o Punchlist Continues
¢  West High School
o Ceiling Installation Complete
o Imterior Painting Nearly Conplete
o Restroom ADA Upgrades Complete
o New Showers/Locker Rooms Complete
o Roof Replacement Complete
¢  Memorial High School
o Mini-Gym Completion
¢ Office Renovation Completion
o Main Gym Floor Installation Continues
¢ MEP Interior Renovations Continues
¢ Hiliside Middle School
o Final MEP Nearing Completion
o Punchlist
*  Southside Middle School
o Final MEP Nearing Completion
o Punchlist
¢  MST
o MEP Balancing
o Punchlist
¢  Parkside Middle School
o Rooftop Ductwork Completion
o Punchlist
¢  Wilson Elementary School
o MEP Installation Ongoing
o Ceiling Tile Installation to Commence
o MEP Installation Ongoing
o Floormg Installation Complete
o Interior Painting Ongoing
o Beech Street Elementary School
o Flooring Installation Completion
o MEP Installation Ongoing
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o Interior Painting Ongoing
¢ Hallsville
o Interior Painting Completion
o Door Installation Completion
o  MEP Installation Ongoing
+  Weston Elementary School
o Punchlist
¢ IHighland Goffs Falls
o Punchlist
s Parker Varney Elementary School
o  Punchiist
s Bakersville Elementary School
o  Exterior Masonry Restoration Continues
o Interior Painting to Commence
o VCT Flooring Installation Completion
o MEP Installation Continues
s Northwest Elementary School
o Thru-Wall Flashing Completion
o Roof Work to Commence
s  Green Acres Elementary School
o Roof Replacement - Summer 2006
o Electrical Switchover Complete
o Interior Painting Complete
o Flooring Complete
¢ McDonough Elementary School
o Exterior Curiainwall Replacement (South, North & West) Completion
o VCT Flooring Complete
o Interior Painting Complete
o MEP Complete
¢ OCIP Enroliment Ongoing
e  User input from school principals/department heads

5.0 Critical Issues:
s School Facility Readiness for Students
¢«  OCIP Enrollment

6.0 New Issues:
¢ (Change Orders
¢  Central High School War Memorial
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7.0 Progress Photos

Late June to Mid Angust )
Central High School Courtyard and New

Main Entrance
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Central High School James Building Classroom
Renovation

Central High School Practical James Building Corridor
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Central High School Cafeteria
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Memorial High School Mini-Gym Wall Panel Installation

Memorial High School Science Lab Casework Installation
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Memorial High School Replacement Stair Installation

Hillside Middle School Classroom Renovation
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Hillside Middle School Existing/New Addition Interface

Hillside Middle School Accessible Restroom
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Southside Middle School Science Lab

Bakersville Elementary School Exterior Brick Repointing
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Bakersville Elementary School Roof Installation
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Northwest Elementary School Thru-Wall Flashing Installation
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Beech Street Elementary School Curtainwall Installation
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Beech Street Elementary School VCT Floor Installation
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JOINT SCHOOL BUILDING COMM!TTEE

: 18ﬂAug-05

HIGHWAY DEPARTM%NT/ PRO&ECT FiNANCIAL REPORT

DESIGNIBUILDIFINANCE SCHOOL IMPROVEMENT PROGRAM PrOJect #310303

FUNDING SOURCE: Bond
BUDGET FYO3 CIP :Schoot Revenue Bond : $101,410,000
FY03 Cip 'Gen.Obligation Bond | $3,590,000
FY03 CIP :Earned Interest $3,995,000
109,247,719 FY05 ‘School Admin.Funding $252,719
AUTHORIZED VENDOR DESCRIPTION AMOUNT [ PERCENT | AMOUNT | RETAINAGE
AND APPROVAL DATE BUDGET ENCUMBERED [COMPLETE| EXPENDED HELD
INSURANCE & LEGAL ]
Arthur J. Galiagher & Co.
Insurance Administrative & Broker Sendces $250,000.00 $50,000.00 80% $200,000.00
_ Insurance of $25,000,000 §$265,000.00 $0.00 100%;  $265,000.00
| Excess Insurance of $25,000,000 $130,000.00 $0.00 100%}] _ $130,000,00
Liberty Mutual Insurance Company o
OCIP Premiums $1,479,523.00 30.00 106%| $1,479,523.00
' Waorkmen's Compensation Premium £96,000.00 %0.00 100% §25,000.00
o $200,000.00 458,817 .76 1%} $141,182.24 i
Fernando insurance - CHS Statue Insure $7,500.00 $0.00 100% §7,500.00 N
Fernando Insurance - Builders Risk Insurance $26,080.00 $0.00 100% $26,080.00
Ropes & Gray - Consulfant Servces $138,321.64 $0.00 100%|  $138,321.64
Albert Risk Management Consullants - OCIP $2,217.75 $0.00 100% $2,217.75
Insurance & Legal To Date 52,523,642.39
B PROGRAM MANAGEMENT
Program Management Services e y S
DMIMHEN © T §3,000,000.00 | $764,004 45 | T4%; $2,215,905.55
ofHER EXPENSES o e e
information Systems - Computer equipment & Remote 54 $1,009.95 $0.00 100% §1,009.65
PSNH - West HS 3Phase High Voltage install $6,000.00 $0.00 100% $5,000.00
[PSNH - Central HS 3Phase Primary & Transformer $15,205.99 30.60 100% $15,205.99
Seacoast Diversified - West HS Strip lead paint $4,020.00 $0.00 100% §4,920.00
CED TwinState - Smyth,Jewet, Gossler Light Fixtures §2 815,57 $0.00 100% $2,815.57
Buitding Permits $840,000.00 $479,014.00 43% $360,986.00
United Qi Recovery -Remowe oil from CHS tank $2,761.25 $0.00 100% $2,761.25
RPF Associates, Inc. - Dust Settling Testing $1,772.50 $0.00 100% $1,772.50
RPF Associates, Ing, - Lead Paint Testing $1,156.24 $0.00 0% $1,156.24
Alpha Asbestos - Lead Paint Removal West HS Railings $2,450.00 $0.00 100% $2,450.00
Alarmax - Smoke Detectors for Webster $669,29 $0.00 100% $669.29
Highway Dept. « Pavement Patching @ Webster $1,075.46 $0.00 100%| — $1,975.48
Foley & Buhi Englneenng Halliswille Assessmant $29,800.00 $26,000.00 13%]  $3,800. a0
WW Grainger - Portable Blowers for Hillside/Southside S $809.56 $0.00 100% $809.56 B
Cantury Mechanical - Southside Shetter Exhaust Fans $894.31 50.00 100% $894.31
Damen insulation Co. - insulate Rain Leader Southside $1,050.00 %0.00 100% $1,950.00
Aipha Asbestos - Hang Plastic Southside Shetter $T47500 [ $0.00 100% $1,475,00
RPF Associates - Memoral Asbestos Sampling $496.00 $0.00 100% $496.00 -
Yeaton Associates - Engineering Wiison Boiler Replaca $2,000.00 $2,000.00 %
RPF Associates - Beech Dust Seftiing testing 53,349,00 50.00 100% $3,348.00
Scott Lawson - Beech St. Abatement Consultant $1,660.25 $1,660.25 0%
Other Expenses To Date $917,161.12
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""DESIGN BUILD PROJECT - PAGE 2 OF 3 :
AUTHORIZED VENDOR DESCRIPTION AMOUNT | PERCENT AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET |ENCUMBERED |COMPLETE| EXPENDED HELD

Desgn & Constructlon Servnces ‘

$54,500,200.00 | $13,011,322.72 B6%| $81,888,877.28 | $5,173,674.77

Change Drders
_ CO#1: Wall System Rev
CO Cabje Reroute

CO#T: Archltectural F’amtmg & Carpentry Changes

CO#S: CHs-PA Refinish Aduitorium Flooring

MHS Stage Rigaing and WHS Furniture Move

10 Furnsture Move at Ce tral
MS Unsuitable Scils & EBU Rewiring.

Stalrs & Addition Bathroc

antmgency

" CO#13 Central IntercomiWebster G ] '$16,352.00 [Funding fom Contingency |

" CO#14 Hazmat Removal ) $848,864.12 1Funding fom Contingency 1

CO#15 CHS Bleachers & New Divider 8 i 1

CO#15 WHS Lockers $102,600.00 |F

| CO#15 WHS Consumer Science Room $52,488.24

" COfH5 Southside Restore Bleacher Integrity "$3,888.00 |Funding from Contingency }
 CO#16 CHS Consumer Science Upgrade $81,861.20 |Funding from School District per 6/30/04 MSD Authorizafion
CO#16 CHS, Parkside Changes "$7,336.00 [Funding from cb"htmgency

Ree s Wéston Adgjffygai Pa}pp"zlgm w R $37 130 60| N

“Future: MHS Censumer Science Upgrade CFT8A44,372.00 1 $60,000,00 | 14 MSD
New Guaranteed Maximum Price (GMP) $96,748,010.34 of $40.000 and $51,972 FPRE Below

Program FF&E o 52,6@@.:.9@'&].0 B . - i
MHS Consumer Science Upgrade (And $60M by MSD) $61,372.00 $51,372.00 0%} o
illsi Adrpmlstratzon n 100% $35,466.40

C|ass”rooms 100% $62,502.05

100%]  $31,134.04

160%]

9%
“60%

LJ00%; | $39,720.54
100%]  $66,081.54

100%]  $68,362. 75

_$88,362.75 | 5683627
100% $98,365.68

$15.755.74 5% -
$203,819.60 100%
$12,550.00 100%) o
$65.61 | 100%|
$71,660.00 100%|
$10,576.23 100%
Sc.tlool Cistric Relmbu;se for CHS Portable Bieache;’s §11,700.00 | .00 100% §i4, TOQ.{JO 5
Convergent Media Systems - High Schoot Class TV's $26,645.00 $2,975.00 oh% | " $26,670.00 |
Araﬁam::h ”Fioor Machmesl(:arpet Extr_gactc}r for add(txons $72,832. no| 5060 100%, 'y ¢ N
$2,305.00 $0.00 100%| ]
TT$s908.00 | s0.00[ {00%|  $8,996.00
$3,020.00 $0.60 100%]  $3,020.00 B
$1,000.00 $1,000.60 0% o
T $2,697.00 ¢ $2,000.00 $667.00
R v e B :
] $20.200.74 |
$5,025.00
| §387301
$375.00

$7,609.00 )
Wards Natljral Science -CHS, Southsmﬁe H£||Slde SClence $51,30§.24
Conway Office - Six Copiers $83,005.00 $83,995.00 )
Bamstead international - Central HS Distillers $9.965.84 $9,865.84
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DESIGN BUILD PROJECT - PAGE 3 OF 3 s
AUTHORIZED VENDOR DESCRIPTION 1 | AMOUNT [PERCENT | AMOUNT | RETAINAGE |

ANQ APPROVAL DATE BUDGET ENCUMBERED COMPLETE EXPENDED HELD

Alert Scientific Inc - Central Distifier énstailailon $1,325.00 100% $1,325.00

Decker lnc - Schocl F%oor ‘Savers $39,705.02 B8%| SotE- 925.27

Delta Education - Central Science Equipment §215.30 100% §21530 |
' _ | $176.19 100% SHgs [

Frey ‘Scientific - H| iside & Scuth5|de Science Equlpmant $362560 100% [

J.Saliese & Sons - Memorial Locker Repairs 100%|
Nasca - Memorial Art Tables o 100%
Pasco - Ceniral Science Equipment D i geson| “i00%] " E, 765,50
Sargent-Welch - Central & Sol cience Equipmen]  $20,374.83 | $0.00 100%| 32037483 |
e E0000 | $0.00 100% $7.500.00
£897.19 $0.00 100% 580719
$9,500.00 $0.00 58,900.00
\{ern}gingfgware & Tech. Science Equipment | $11,508.23 | $0.00 $11,608.23
Schoo! Fumishings - McDonough Caleleria Tabies $26,100.60 §20,100.60 B B
Balance for Future FF&E o $643,306.31
Total FFGE Encumbered & Balance $2,000,600.00 $748,176.61 $1,251,823.39

Contingel ncyIJSBC Approved Expenses $5,650,000.00
hi

ii Designs - JSBC 5/11/2005 $155,000.00 |
Contingency/ Change Order Number & Amounts ‘
CO#11: HSMS Unslitable Sails & EBU Rewtring JSBC |~ $32,724.20 §35,724.20
5‘:0 Southside MS Stairs JSBC 11/25/04 T TE325,453.00 | $325453.00
0¥ | Intercom/Webster Acousticat Ceiling §16,3582.00 $16,352.00

ol $848.864 12 1 648 864,12
Cor 5 M8 Bleacher’WHS LockerfSout?mde Bieacher $294,031.58 $284,031.58

[CO#16 CHS & Parkside Changes & Weston Painting | $44,466.00 $44.466.00
Balance for Future Contingency Allocations $3,933,109.10
Contingency Authornzed to Date LO51,716,890.90 | $5,650,000.00 $0.06
JSBC APPROVED CONTINGENCY BALANGE . $3,933,109.10

'UNENCUMBERED PROJECT FUNDS $191,706.24 ‘
. ENCUMBERED/EXPENDED TOTAL T U$109,056,012.76 | $20,871,085. 79 T $88,184,926.97
‘TOTAL  $109,247,719.00 | i -
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P T

August 15, 2005

Manchester Schools’ Design Build Employment Committee
c/o Gilbane Building Company

220 South Jewett Street

Manchester, NH 03103

Reference: Manchester City-Wide Schools Project
Manchester, NH
Gilbane Project No. 11-3387-000
Manchester Resident Report — August 15, 2005

Dear Sirs/Madam:

Attached is our resident requirement report for the Manchester City-Wide Schools Project which includes reported
data through 08/15/2005.

Page 1 includes monthly detail of subcontractors reported data. Please note that if any field is “blank”, either the
data is as yet unreported or the subcontractor has not yet begun work. If the subcontractor is “highlighted”, they
have completed their work and we have closed their contract. Page 2 is a summary by subcontractor of their goals
vs. actual performance with the overall job percentage totals reported at the bottom.

Should you have any gquestions tegarding this submittal, please do not hesitate to contact me at 603-644-3313 ext.
209.

Regards,

P 7 :
\_‘;?(/Mex\m P W

Robert N. Richer
Project Accountant

Enclosures
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Manchester Public
® Schoot Facilities
¥ Improvement Project

DMM

AN AECOM COMPANY

Project Office
222 South Jewett Street - Manchester, NH 63103
T 603.644.0410 -F 603.644.0411

Q:Manchester Cﬁy«Wude_Schoois Project - Gilbane Job #11-3387-000
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Manchester Public D
School Facilities s coupany

I Proi Project Office
mprovement Project 222 South Jewett Street - Manchester, NH 03103

T 603.644.041C -F 603.644.0411

Reported Residency Report continued

Northeast Masonry, fnc. ¢ ; E " 35050,  8,178.50

King painting ? T 1,620.00  72,692.00

Premiar Cauiking | i 18080 521

Kl Rick Construction 500 ¢ 79.00 0003100 0.00 22550 8650 50050 5.103.00
"Skyline Roofing 189.00 27900 . 8200 . 14450  1,47350  1,58575  2,616.50  6,336.50  15,039.15  23,880.50

Stateling Acoustical Ceitings  4B.00 | 36650 | 132.00 . 29500 | 16300 | 35500 . 837500 3,600.50.

\Now Hampshire Glass  17.00 52950 | 1350  319.00 | 28.00 71800 | 9350 | 78000 | 1,634.50 14,629.00,

Chambeﬂam Cémpanieé, Inc. ' " - : ' - ‘E!BB.()[)E 353.00

‘Pine State Etevator _ o0 arso0 000 o00 000 30.00 0.00  44.00 0.00;  1,420.50

Hate to Paint/Stain? : : : 2,434.00. 290100

Doc-Tam Corporation E 70.00.  7,892.50°

Twin Brooks Environmental - ' = ’ ' 0.00 0.00!

Major Theatre Equipment ) : 0.00. 1,135.00

Alr Quality Experts, inc. 3 0.00 409.50 000 = 218225 000, 3,088.75
BC Flooring Specialists ' - " Te00 38625

0.0 323.85

.00 .00 0.00 20.00 0.00 193.50 0.00 1,869.50

32.00 82800 & 0.0 0.00 0.00 0.00 T§71.000 1,927.00.

2400 3200 2400 2400 . 000 000 1,154.50  2,459.50
a 000 | 347.00 000 34800 : 81700 131200
iegheny Contract Flooring _ 0.00 13600 | 000 800 . 000 . 000 52.00 5500 | 4,469.00  5,344.00

Painting Co., Inc.

Eckhardt & Johnson 8200 18550 20000 43600 | 24150 70000 | 1,03750 258400 153100  3,84550
A.VG‘ray,: e, 1 62550 2,376.06___%

108.00 108.00
19000 4550 TB100 81,00 162.00 53750 39100 305250 4,736.50
00 " 000 12500 | 000 677.00
: : : 768.50 1,839.50%
96.00 633.00?

0,00 0.00 000 000 = 800 . 800 . 2000 24400 | 68.75 34025

e Cgioo 28900 91.00 299.00
4,743.00 1562575  8,634.50  21,290.75 : 11,086.00 30,840.75 ' 170,684.05 692,569.10

iMpnt_fgrg_fg_fafgg_"_ 4,720.00 16,026.75

i"ﬁ; t"anénches ter Hrs.

‘Total Labor Hours

% of Manchester Hours 5

* Blank Field Equals No Data Reported That Month

: cgdrs are Closed Qut
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DMM

AN AFEOM COMPANT

Project Office
222 South Jewett Street - Manchester, NH 63103
T 603.644.0410 -F 603.644.0411

E'Manchester Clty-Wlde Schools Pro;ect thbane Job #1 1-3387-000

;Goals Vs. Actual Percentage Schedule Of Reported Hours

As ofAugust 15, 2005

CUMULATIVE  CUMULATIVE " GOAL PERCENTAGE AGIUAL PERCENTAGE
MANCHESTER HRS ~ TOTAL HOURS ~MANCHESTER HOURS = MANCHESTER HOURS _

Hayward Baker 69.50 1,514.00 : 500% g 4.59%
Franci Harvey&Sons oEzsO 41,769.00 15.00% ? 25.92%
Allan dustnes e B, ‘ 80,526.50 - 0.00% 65.37%
HCI Crafismen 2 27.50 50.00% | 7455%
Hampshire Fire Protection 7,203.50 24,006.95 : 10.00% , 29.89%
Wlp‘tér's':igfé‘efa_g_'cﬁfé"m_z 24,287.00 80,443.50 5.00% 30.19%
ACT Abatement : 4.00 T 3.413.00 0.00% 0.12%
1,577.50 T 5,775.75 - 2.00% N 27.31%
0.60 10,117.50 0.00% 0.00% )
3,373.50 27,118.00 5 5.00% 3 15.97%
TEATe s T 687705 ' 20.00% T S R
Conso da;tad E!actruc 588.00 20,883.00 5.00% ~ 2.86%
Amerlcan Steele _: S X ¢ : 3,919.50 0.00% T 0.00% B
taccarino & Sons 32.00 CTTG3.00 T 000% 31.07%
Northern P;aster Works 0.00 : 2,200.00 : 0.00% : 0.00%
Francis H, Marq_n_g{“ TR0 TTT66,198.00 15.00% . 13.15%
Johnson Controls, inc. 73600 3,909.50 : 50.00% 18.57%
Youngb!ood Co., In L : 8,231.00 5 18,770.00 15.00% ; 33.20%
‘Novel Tron Works, inc, 0.00 14,907.00 0.00% ii "0.00%
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Manchester Public D

School Facilities Lt srfnsconensy
Project Office

Improvement Project 222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603.644.0411

Schedule of Reported Hours continued

Northeast Masonry 350.50 8.178.50 L 5.00%

King Painting 1,62000 1289200 10.00%

0.00%

ﬁ.ﬁr@m;,_e_r.??t!{k_'_nq__..z 180.50
S onstrue 5,103.00

5.00%

15,039.15 10.00%

New Hampshire Giass esas0_ 1462000 15.00%

Stateline Acoustical Ceilings 937.50 3,600.50 T T 0.00%

Chamberiain Companies 8800 38300 5.00% _
ta te ' 0.06° 1,420.50

Hate fo Pain¥Stain? 2,434.00 2,901.00

7,892.50

DecTam Corporation |~ 7000 -

‘Twin Brooks Envi ronmental 0.00 } 0.00

Ma;or Theatre Equspment Inc. 0.00 4 1,135.00

uality Experts, inc. 0.00 3,088.75

EABC Floormg Speclalnsﬂs .00 : 366.25

‘Tucker !.:brayy Interiors : 0.00 : 323.85

6.00 : 1.869.50

871.00 . 182100 .45.20%

Pitcher Associates 1,154.50 2,469.50 46.94%

47.03%

Rhem Painting Co.,ne. 81700 731200

83.63%
39.81 %‘ ‘
26.33%

4,469.00 5,344.00
71,531.00 3,845.50

2,376.00

625.50
108,00 0860

100.00%

305280 473650 Teads

0.60 : 677.00
__768.50 ‘: 1,839.50

0.00%

41.78%

9600 ; 833.00 15.17%

68,75 f 3025 20.21%

91.00 298.0C

30.43%

TOTALS .170,684.05 $92,559.10

OVERALL PERCENTAGE __ 24.65%
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